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O perations Enduring Freedom 
and Iraqi Freedom have 
afforded the U.S. military 
unique opportunities to open 

airfields under wartime conditions—mis-
sions that have become increasingly impor-
tant as more overseas bases close down. These 
opportunities have demonstrated the global 
reach capabilities of U.S. airbase-opening 
forces and the ways in which regional com-
manders employ these forces to achieve 
mission goals. The experiences have proven 
particularly valuable for specialized, task-
organized airbase-opening units, such as the 
Air Force’s Contingency Response Groups 
(CRGs), built as “first responders for opening 
airbases . . . [that] bridge the gap between 
the seizure forces and the follow-on combat/
expeditionary combat support forces.”2

As valuable as ongoing operations have 
been for exercising new airbase-opening 
structures and ideas, current theory remains 
focused specifically on opening airbases for 
fighter aircraft and other operations-centric 
missions already codified in doctrine.3 In 
addition, present discourse centers almost 
exclusively on U.S. unilateral base-opening 
efforts, rather than exploring the ways mul-
tinational partners combine to accomplish 
airbase-opening missions. Alexander M. 
Wathen stresses this latter point: “Missing 
from the CRG concept of operations . . . and 
training plans is the construct of joining with 
our coalition partners throughout the globe. 
It is time to start thinking beyond ‘jointness’ 
and begin moving into the realm of ‘coalition,’ 
since recent history shows that unilateral U.S. 
action is becoming politically less viable.”4

In the Korean theater of operations 
(KTO), Republic of Korea (ROK) and U.S. plan-
ners, from Combined Forces Command (CFC) 
and its components, are exploring ways to share 
the burden of airbase openings while, at the 
same time, focusing on how such airbases can 
serve as logistics (log)-centric distribution hubs 
for airlifted materiel. Both of these issues are 
important for further study and analyses; in the 
post-9/11 era, when American forces are spread 
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The airlift of supplies to the forward elements of the 8th Army, at a time when such 
an operation was our only means of supply, has permitted ground troops to continue 
their combat mission in the forward area. The keen application of the logistics situ-
ation, and the efficiency . . . demonstrate the close cooperation that exists between 
ground and air in the Korean War.
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South Korean military participate with U.S. Soldiers, 
Marines, Airmen, and Sailors in the air operations center 
at Osan Air Base, Exercise Foal Eagle 2007
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thin among various contingencies and conflicts 
across the globe, the military must increasingly 
plan and coordinate with its international part-
ners to ensure the effectiveness of host-nation 
transportation infrastructures and supply 
distribution strategies. Without such coordina-
tion, commanders assume significant risk to the 
time-tested logistics promise of getting the right 
materiel to the right place at the right time.

As part of the effort to reach com-
bined airbase-opening solutions and robust 
plans for aerial resupply of combat or other 
ground forces, CFC planners have adopted 
and adapted strategies employed in both 
Afghanistan and Iraq to develop a concept for 
forward-located distribution hubs in the KTO, 
known as air terminal supply points (ATSPs). 
This article examines the development of 
these combined airbase-opening concepts in 
the KTO and the lessons learned as a result of 
planning and executing a combined, proof-
of-principle ATSP field training exercise and 
operational vignette during spring 2006.

Throughout the concept and exercise 
development processes, several key questions 
presented themselves. How would ROK and 
U.S. forces combine to open airfields on the 
Korean Peninsula? Which nation and which 
units would assume responsibilities for which 
tasks? What challenges might hinder progress 
toward combined goals? How would deci-
sions be made regarding airfield selection and 
identification of the Senior Airfield Authority 
(SAA, the component charged with airfield 
operations) and Base-Operating Support Inte-
grator (BOS–I, the component charged with 
life support and security for the airbase)? Who 
would make these decisions? Which agencies 
would own the ATSPs? While final answers to 
these questions are still under development, 
CFC and ATSP Working Group planners have 
nevertheless reached 10 interim conclusions 
that help light the way ahead for airbase-
opening operations in the KTO and in other 
combined environments.

Background
The concept of opening austere airfields 

to support aerial resupply of regional forces or 

medical/equipment backhaul is certainly not 
new to the Korean Peninsula. United Nations 
forces, for instance, successfully employed 
the concept on several occasions during 
the Korean War. Recently, however, CFC 
planners, inspired by the successes of base 
openings in Operations Enduring Freedom 
and Iraqi Freedom, recognized the continu-
ing viability of the concept within the KTO, 
dusted off the history books, and placed new 
emphasis on log-centric airbase openings.

To this end, in October 2004, the C4 
(Command, Control, Communications, 
and Computer) Transportation Division 
established the ATSP Working Group, a 
combined/joint team consisting of transport-
ers, log planners, security forces, air mobility 
experts, operators, engineers, and various 
other functional areas. This working group 
operated with a mandate to plan combined, 
log-centric airbase openings and operations, 
and later to execute a field training exercise to 
validate these missions and to develop/main-
tain proficiency.

By March 2005, the working group had 
developed a white paper for distribution at the 
CFC Spring 2005 Senior Leaders Seminar that 
explicitly addressed a doctrinal gap in airbase 
terminology:

ATSP is a current term, specific to the 
KTO, that fills a doctrinal gap in both the 
terminology and operational concepts related 
to theater airlift operations. . . . [T]he term 
originated from the need to describe the 
location and purpose of a forward airfield 
specifically designated for air-landed re-supply 
operations in support of ground forces. Histori-

cally, the term Forward Operating(-ions) Base 
(FOB) was used in the attempt to describe 
what logistics planners intended; however, 
experience working with our ROK counterparts 
and exercise AARs [after action reports] 
indicated that this term was confusing, had 
different meanings to different users, and was 
not adequately descriptive. An initial survey 
of doctrinal terms listed [in Joint Publication 
1–02, Department of Defense Dictionary of 
Military and Associated Terms, and Field 
Manual 101–5–1, Operational Terms and 
Graphics] shows that no one term is particu-
larly suitable. The terms tend to speak of RSOI 

[reception, staging, onward-movement, and 
integration] processes, tactical air operations, 
ground operations, or special operations sepa-
rately, and they do not adequately describe the 
air-ground, inter-modal, and combined nature 
of the concept.5

The white paper went on to provide its 
exact definition of ATSP:

The term Air Terminal Supply Point 
marries the air concept of an air terminal to 
the ground concept of a supply point [both 
of which are doctrinal terms]. The term is 
simple, intuitive, and easily understood when 
translated literally as “a place to receive supply 
by air.” Based on this construct, we currently 
define an ATSP as a designated air transporta-
tion hub that accommodates the loading and 
unloading of airlift aircraft and the in-transit 
processing of traffic [not to include cargo 
breakdown] in support of ground forces. The 
ATSP also serves as a designated location in an 
area of operations used as a base for supply and 
evacuation by air 6 (see figure 1).

The term ATSP generates some con-
troversy in the KTO (particularly among Air 
Force personnel with base-opening experi-
ence in Operations Enduring Freedom and 
Iraqi Freedom) because it is theater-specific 
and, for the time being, nondoctrinal. The 
irony, however, is that since the term was 
introduced to the theater in 2004, it has dem-
onstrated its value and come into common 
use at all levels on both the ROK and U.S. 
staffs, from action officers up to the four-star 
commander of CFC.

The term’s usage persists because it 
addresses a specific mission performed at an 
equally specific airbase scale. Throughout 
2005, however, planners continued to grapple 
with the term’s nondoctrinal status, and for this 
reason, the ATSP Working Group designed an 
aerial port of debarkation (APOD) continuum 
(see figure 2) to represent where an ATSP (as 
an emerging doctrinal concept) might sit in 
relation to doctrinally accepted APOD sizes. 
This representation helped by acknowledging 
that an ATSP was not yet a doctrinal concept 
while, at the same time, providing planners 
with a doctrinal context for its local application 

the concept of opening austere airfields to support aerial 
resupply is not new to the Korean Peninsula

it is time to start thinking 
beyond “jointness” and begin 

moving into the realm of 
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vignette slated for the spring of 2006. After 
a year of planning, Working Group plan-
ners executed the field training exercise and 
operational vignette with great success. These 
events included practice and demonstrations 
of CRG airfield assessment and establishment 
of Air Force Red Horse Assault, Assessment, 
and Repair Operations; combined air-traffic 
control; combined airbase-ground defense; 
combined cargo-offloading and transload-
ing (to both rotary-wing aircraft and ground 
transport); and combined SAA to BOS–I 
interaction (CFC’s Air Component Command 
acted as SAA while Ground Component 
Command provided the BOS–I).

Ten Early Lessons Learned
Two years of exercise planning and 

execution by the ATSP Working Group have 
yielded some valuable and unique lessons 
regarding combined airbase openings in the 
KTO. These lessons will almost certainly 
prove useful in other theaters as planners 
evaluate options for reducing demand on U.S. 
forces to open log-centric, ATSP-like airbases 
in environments where forward basing has 
been dramatically reduced.

Crawl First, Run Later. C4 Transporta-
tion, as the head of the ATSP Working Group, 
briefed the ATSP concept at every opportu-
nity to permanent party military personnel in 
the KTO and to visitors from the continental 
United States. Although excited about the 

Working Group’s efforts, many watching the 
briefings asked questions that were beyond 
the current level of planning. Many of these 
questions dealt with the specifics of execu-
tion at the component levels, which would 
necessarily be answered by the components 
themselves when writing the supporting plans 
for the CFC-level plan. During these early 
presentations, briefers always explained that 
the concept was in its “crawl stage” and that 
the “run stage” would come later (which it 
did). In almost every case, inquisitive audi-
ence members accepted this answer, and their 
well-intentioned questions contributed to 
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in the KTO. The chart also demonstrated that 
airfield sizes could be tailored to fit operational 
requirements, thereby eliminating the “one-
size-fits-all” APOD versus ATSP thinking 
that had come to characterize thinking in the 
Korean theater of operations. Finally, the chart 
reflected the fact that an ATSP airfield has 
the potential to grow beyond its log-centric 
mission to become a larger-scale APOD, 
such as a collocated operating base or a main 
operating base, during which time its owner-
ship would grow distinctly more joint and 
combined.

Between 2004 and 2006, planners in 
the KTO exercised the ATSP concept in a 

number of theater-level command post exer-
cises (CPXs). Each of these CPX experiences 
helped to define the concept further while, 
concurrently, educating theater planners 
(particularly surface transportation planners) 
about the inherent strengths and limitations 
of ATSP operations.

More importantly, these CPXs made 
clear the need for a physical execution of the 
concept. Even at senior levels, leaders and 
planners often had misconceptions about the 
scale and realistic potential of ATSP opera-
tions. The ATSP Working Group planned 
to dispel these misconceptions with a com-
bined field training exercise and operational 
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future thought and planning for the ATSP at 
both the theater and component levels.

Go Combined Early. The ATSP Working 
Group enjoyed the advantage of working in 
a well-greased combined environment in the 
KTO because the 56-year-old ROK–U.S. alli-
ance provided long-tested channels through 
which to communicate. Language and cultural 
differences presented their share of challenges, 
but ATSP planning undoubtedly benefited 
from great ROK interest and participation. The 
combined nature of the planning, for example, 
quickly revealed many of the strengths and 
limitations that each nation would bring to 
actual ATSP execution, and it generated impor-
tant discussion at the ROK component levels 
about the scale and supportability of the ATSP 
concept. Similarly, U.S. planners tempered their 
initial expectations based on ROK feedback, 
and the resulting planning products proved all 
the more realistic.

Stress Flexibility in Planning. As ATSP 
planning progressed, many combined logisti-
cians, engineers, and even operators in the 
KTO became overly focused on the specifics 
of the planned ATSP locations, SAA, BOS–I, 
and so forth, and lost sight of the greater 
need to remain flexible enough to respond 
to operational needs. C4 Transportation and 
the ATSP Working Group strived to correct 
this course of thought by stressing the need 
to think outside of the deliberately planned 
box. While purposeful planning remains 
the essential baseline for eventual execution, 
the mission, enemy, terrain and weather, 
troops available, time available, and civilians 
almost always dictate that the plan will have 
to change. The working group wants KTO 
planners prepared for these potential vector 
changes, and it has developed policies and 
procedures to ensure that all ATSP options get 
weighed in the struggle to meet operational 
requirements.

Empower Working Group Decisionmak-
ers. As the ATSP concept began to mature 
and the planning for a field training exercise 
began, combined ATSP exercise planners soon 
encountered significant cultural differences 
in decisionmaking at the action-officer level. 
While the U.S. senior leadership empowered its 
action officers to discuss issues and make key 
decisions at planning conferences, the ROK 
senior leadership preferred to have action offi-
cers collect issues at planning conferences and 
then present those issues for decision at the O–6 
or O–7 level. While neither method proved 
right nor wrong, the planning conferences nev-

ertheless required the presence of empowered 
decisionmakers (this would have been espe-
cially true during fast-paced, real-world execu-
tion when the need to reduce the planning cycle 
time would be paramount). Eventually, the 
ROK planners appointed two capable and pas-
sionate ROK army colonels (with several action 
officers in tow) to represent its interests at major 
planning meetings. The U.S. planners kept 
their senior leadership informed and engaged, 
but they did not arrive on the ground at the 
field training exercise site until 2 weeks prior to 
execution. The key is to plan with cultural dif-
ferences in mind while, at the same time, ensur-
ing the presence of participants who can make 
decisions on behalf of their organizations.

Engage Operational Planners. Undoubt-
edly, operational planners have a lot on 
their plates. They realize the logistics fight is 
important, but sometimes their attention is 
necessarily focused elsewhere. When planning 
something as important as log-centric airbase 
openings, however, the input from operational 
planners is both invaluable and required. These 
individuals help to frame ATSP planning by 
providing requirements, schemes of maneuver, 
and operational timing/synchronization advice. 
Working Group planners succeeded in roping 
operational planners into ATSP concept plan-
ning through sheer persistence, demonstration 
of relevance, and a mutual understanding that 
operational planners will often have higher 
priorities on any given day. Because of the good 
working relationship established between the 
ATSP Working Group and the planners, both 
parties now comprehend the ways in which 
each can effectively respond to the needs of the 
other in deliberate, exercise, or crisis-action 
planning. These interactions have also edu-
cated the logistics community about the scope 
of operational requirements, and this educa-
tion has enabled the ATSP Working Group to 
address those requirements more effectively.

Exploit Equivalent Capabilities. First 
during the ATSP concept planning and later 
during the ATSP field training exercise plan-
ning, the Working Group sought to identify 
and take advantage of similar capabilities 

between the United States and ROK. That 
helped the Working Group ensure that the 
airbase openings would truly be combined, 
with plenty of opportunities for the ROK 
side to act as full partner and contribute 
significantly in areas such as airlift, security, 
engineering, aerial-port operations, air-traffic 
control, and cargo loading, unloading, and 
transloading.

While the ROK military did not match 
American capabilities unit for unit, it did 
feature significant aerial port, engineering, 
security, and cargo-handling teams. For 
example, while the United States seeks to 
employ an ad hoc arrival/departure airfield 
control group as its primary cargo-handling 
and marshaling authority, the ATSP Working 
Group quickly learned that the Korean side 
has standing airlift service support point 
teams that perform the same mission. This 
discovery resulted in more planning and exe-
cution flexibility. Similarly, both the ROK and 
United States explored ways to utilize their 
equivalent engineering capabilities, expertise, 
and equipment essential to opening any 
airbase. Interestingly, the ROK side grew so 
enthusiastic about the Air Force CRG concept 
during discussions about the ATSP that they 
quickly researched ways to develop their own 
equivalent from preexisting ROK military 
units, and the ATSP field training exercise 
presented the ROK with its first opportunity 
to test this concept.

Share Costs, Facilities, and Equipment. 
As with the previous point, efforts to ensure 
truly combined airbase openings in the KTO 
would necessarily include shared costs, facili-
ties, and equipment. While many of the details 
of these shared efforts will have to be identified 
and resolved at the component levels, primary 
areas for such sharing have surfaced during 
both ATSP concept planning and field training 
exercise planning (for example, life support, 
fuel, water, engineering, lodging, and materiel-
handling equipment). As the concept matures 
in supporting plans, the ATSP Working Group 
will continue to look to precedents in Enduring 
Freedom, Iraqi Freedom, and even the Korean 
War to help materialize the mutually support-
able solutions.

Secure Buy-in from Senior Leadership. 
The ATSP Working Group planners secured 
a great deal of buy-in by placing the ATSP 
concept before combined, four-star leader-
ship at two key events: the Senior Leaders 
Seminar in spring 2005 and the ATSP field 
training exercise and operational vignette in 

the key is to plan with cultural 
differences in mind while 
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participants who can make 
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spring 2006. At each of these events, planners 
presented the CFC commander and dozens of 
other ROK and U.S. flag officers with briefings 
and prepared scenarios designed to demon-
strate the viability of the ATSP concept. During 
the Senior Leaders Seminar, the deputy C4 
explained the concept (then in its infancy) and 
described a tactical vignette scenario to which 
audience members contributed comments and 
questions. For the ATSP field training exercise 
and operational vignette 1 year later, the Air 
Component Command of CFC planned and 
executed a major ATSP orientation briefing 
and a real-world, scripted aerial port and 
cargo-transloading demonstration designed 
to communicate the scope of ATSP opera-
tions and capabilities. Both events were well 
received, generated a great deal of discussion 
among senior leaders, and contributed to a 
greater emphasis on ATSP operations in the 
KTO than the ATSP Working Group could 
possibly have envisioned in 2004.

Develop and Codify Procedures. The 
planning processes for both the ATSP concept 
and the ATSP field training exercise have 
provided unique opportunities to identify 
gaps in current policies and procedures. 
For example, as a result of the field training 
exercise, the Working Group identified a lack 
of codified procedures for combined pallet 
buildup and cargo loading. Resolution of 
this issue has now become a C4 Transporta-
tion priority. Similarly, ATSP play in various 
command post exercises uncovered a need 
for a more structured method of selecting 
ATSP locations and their respective SAAs 
and BOS–Is, which, in turn, could work in 
tandem with future command, control, and 
communications plans, processes, and time 
cycles. C4 Transportation, in concert with C4 
Plans, devised a decision-tree process for this 
purpose for approval by the ATSP Working 
Group, and this process will soon find a home 
in the next edition of the C4 Logistics, Policies, 
and Procedures. As these procedural gaps 
arise, planners should convene the necessary 
working groups and operational planning 

teams to generate, codify, and secure approv-
als for proposed solutions.

Practice, Evaluate, Advertise Success. 
Certainly, any endeavor improves after prac-
tice under the watchful eyes of both internal 
and external observers. After practicing the 
ATSP concept during a major command post 
exercise in the spring of 2005, Working Group 
planners arranged for future planning over-
sight from CRG subject-matter experts during 
KTO planning conferences. The experience 
that these experts brought to further plan-
ning, both for the ATSP concept and the field 
training exercise, proved priceless. In addi-
tion, exercise planners arranged for observers 
from U.S. Joint Forces Command to provide 
feedback after watching the field training 
exercise and operational vignette. This feed-
back, too, proved invaluable to future plan-
ning efforts.

The U.S. military needs to look beyond 
its current paradigms for opening airbases by 
examining the ways in which multinational 
or host-nation partners can play a major 
role in relieving the American burden and 
contributing to current and future fights. 
The ATSP concept, developed for austere, 
log-centric airfields opened by the combined 
ROK–U.S. forces, offers a proven template for 
airbase openings, one that incorporates the 
latest lessons of operational requirements and 
logistical constraints.

While still under development as emerg-
ing doctrine, ATSP planning has demon-
strated substantial promise as a key enabler to 

get the right materiel to the right place at the 
right time, through close coordination and 
participation of multinational and host-nation 
forces. And such cooperation with our allies 
is exactly what the United States needs to 
achieve success in its coalition efforts.  JFQ

Contributors: Lieutenant Colonel Ken 
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and Captain Jeffrey Jacques, USAF.
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